
.Affected Milestones: 

IAG Milestones (deliverables) that may be deleted: 
Submit Draft Phase I Proposed IM/IRA Decision Document 
Submit Final Phase I Proposed IM/IRA Decision Document 
Submit Phase I IM/IRA Responsiveness Summary 
Submit Phase I Rlnal IM/IRA Decision Document and 
Final Responsiveness Summary 
Submit IM Design CD/RD Work Plan 
Submit Phase I IM/IRA Implementation Document 
Begin Phase I IM/IRA Construction 
Submit Draft Phase II RFVRI Work Plan 

Submit Draft Phase I I  RFI/RI Work Report 
Submit Final Phase II RFI/RI Work Report 

I __ - Submit- Finallphase !I _RF~~~L_WoLk_.!!lan ___I___ - ~ - _ _ _  

October 19, 1995 
March 14, 1996 
July 22, 1996 

October 17, 1996 
November 18, 1997 
July 22, 1997 
June 24, 1998 
August 21, 1995 
January -24,2996 _____ __ __ __ 
August 13, 1997 
January 16, 1998 

IAG Milestones (deliverables) that may be deleted or greatly decreased in 
scope: 
Submit Draft Phase I I  CMD/FS Report April 15, 1998 
Submit Final Phase II CMS/FS Report October 9, 1998 
Submit Draft Phase II PP October 9, 1998 
Submit Final Phase II PP January 21, 1999 
Submit Phse II Responsiveness Summary May 25, 1999 
Submit Final Phase II Responsiveness Summary August 20, 1999 
Submit Draft Phase II CAD/FAD August 20, 1999 
Submit Final Phase II CAD/FAD November 19, 1999 
Submit CD/RD Work Plan November 19, 1999 
Submit Draft Title II Design Plans July 21, 2000 
Submit Final Title II Design Plans October 19, 2000 
Begin Phase I I  CA/RA Construction May 24, 2001 

Revised deliverables: 
Submit Combined Phases RFI/RI Report Approximately Nov. 1994 

.Start and finish dates on Fieldwork: 
15-FEB-94 20-APR-94 

.Date the combined Phases RFI/Ri Report will be sumitted: 
Approximately November 1994 

.Date the proposed Draft Technical Memo will be submitted: 
Approximately August 30, 1993 
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